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July 25,2000

Ms. Brenda Pohlmann
Remediation Branch Supervisor
Nevada Division of Environmental Protection
555 E. Washington, Suite 4300
LasVegas, NV 89101

Dear Ms. Pohlmann:

Subject: Perchlorate Activity Status

Following is the current status of Kerr-lvlcGee Chemicai LLC's (Kerr-McGee) perchlorate reiated activities
as outlined in the Perchlorate Consent Agreement (July 26,1999) and its supporting Work Plans:

«J« Kerr-McGee's commitment to remove perchlorate from surfacing groundwater (seep) is continuing,
utilizing Calgon Carbon's ion exchange process. During June 2000,7,000 Ibs of perchlorate were
removed from the surface stream before it entered the wash. To date, 32.3 tons have been removed
since ion exchange operation began in November 1999. The stream flow is down, dropping from an
average of 250 gpm at the beginning of June to 210 gpm at the close. Perchlorate concentration is up,
averaging 88 ppm over the month. These conditions appear typical of summertime conditions in the
stream, although they represent lower flows than seen during 1999's summertime period. Although the
ion exchange system is running well, we continue to have occasional operational difficulties due to the
Clark County earthen dam installed upgradient from the stream capture point. Kerr-McGee is hopeful
that this dam will be removed at the earliest opportunity.

<• On-site groundwater continues to be extracted and treated for chromium removal, then placed in the
on-site groundwater holding basin for eventual treatment for perchlorate removal. During June,
approximately 13,150 Ibs of perchlorate were removed from the shallow aquifer. Since initiation of
impoundment in December 1998, considering the average perchlorate concentration of 1,500 ppm, 164
tons of perchlorate have been removed from the on-site shallow groundwater. The holding basin has
had a very high evaporation rate due to lower than normal rainfall and above average temperature and
wind conditions.

*?» Kerr-Gee is continuing transfer of groundwater extracted from the Pittman Lateral area to its
groundwater holding basin by utilizing a tanker truck. Over the 239 days this transfer has been active,
approximately 1.58 tons of perchlorate have been removed from the groundwater.

*> Field activities to investigate hydrologic condition in the seep vicinity are continuing. The nested well
installations, the seep area reconnaissance, and the near wash groundwater seep sampling are
complete. Groundwater tracer studies are to be completed in September following NDEP approval of
the tracer selection.

*J* NDEP's Bureau of Water Pollution Control is developing an NPDES discharge permit for perchlorate
treated waters. Draft Permit #NEV0023060 was public noticed, and NDEP has received public
comments. Until the NPDES permit is approved for use, Kerr-McGee has continued seep stream
perchlorate removal under the authorization of a Temporary Discharge Permit.
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<* Engineering (by Biothane Corporation and Applied Research Associates) is nearing completion on the
perchlorate treatment system. The cost estimate and schedule were received early in July for Kerr-
McGee internal review and approval. Issued for construction drawings are expected in early August.
Pre-construction activities, such as site preparation, have begun at the Henderson plant. Additional
activities are pending a grading permit, currently in Clark County Planning and Zoning's control. This
permit is pending reviews and resultant approval letters from NDEP and from Clark County Health
District to continue the grading permit review process. Documents (drawings) have been submitted to
NDEP's Las Vegas office for this review process. Additional information will be forwarded as it is
available. It is expected that slightly over a year will be needed to construct and start up the biological
treatment facility once internal approval and NDEP permits and approvals have been received.

»J* Pipeline and Lift Station #2 engineering drawings are 75 percent complete. Draft easements have
been prepared for the entire run of the pipeline and for Lift Station #2. Maintenance work has begun
on the section of existing pipeline that will be used to cross Warm Springs Road and Boulder Highway
for the treated water return to the seep stream. This work is expected to be compiete in 2-3 weeks.
Legal descriptions and exhibits are being completed for the draft easements as the final engineering
drawings are being completed.

* Kerr-McGee has been requested by NDEP to draft a second Consent Agreement as a follow-on to the
existing Consent Agreement. The second Agreement would cover the permanent perchlorate
treatment system, while the first covered the temporary seep issues.

KMC is committed to act responsibly and cooperate fully with local, state, and federal officials in
determining appropriate remedial actions. Please feel free to contact me at (702) 651-2200 if you have any
questions related to this information. Thank you.

Sincerely,

Susan M. Crowlqyy
Staff Environmental Specialist

By certified mail

cc: PSCorbett
EMSpore
FRStater
TWReed
WOGreen
RHJones
LKBailey
ALDooley
Rick Simon, ENSR
Robert Kelso, NDEP
Doug Zimmerman, NDEP
Jeanne-Marie Bruno, Metro Water District Of Southern California
Barry Conaty, City of Henderson
Pat Mulroy, Southern Nevada Water Authority
Kevin Mayer, EPA Region IX
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